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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-25
GUIDELINES FOR ALLOCATING, MONITORING AND AUDITING OF

FUNDS FOR LOCAL ASSISTANCE PROJECTS

PROPOSITION 116 BOND PROGRAM
WAIVER-01-16

ISSUE
Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects, adopted by the California Transportation Commission (Commission) on August 18, 1999,
stipulates that allocated funds must be encumbered by the award of a contract within twelve (12) months
of the date of the allocation; and recipients have up to 36 months after award of the contract to complete
a construction or vehicle purchase project. The Commission applied these requirements to projects
funded by the Proposition 116 Program.

For the projects listed on the attached chart, the responsible agencies will not be able to meet the
deadline as specified in accordance with the Guidelines for Allocating, Monitoring and Auditing of
Funds for Local Assistance Projects.  The responsible agencies have requested an extension to allow
sufficient time to resolve outstanding issues.

RECOMMENDATION
The Department recommends the Commission approve the time extensions for the period of project
completion for projects listed on Attachment I.

SUMMARY
The Commission has allocated $1,310,962 for the projects listed on Attachment I. To date, $363,013 of
the $1,310,962 has been reimbursed by the State to the local agencies. Attachment I describes the delays
that have resulted in the extension requests.

Attachment



AGENDA ITEM 2.8e
ATTACHMENT I

MARCH 2001
REQUEST FOR WAIVER TO CTC RESOLUTION G-99-25

ALLOCATING, MONITORING AND AUDITING OF
FUNDS FOR LOCAL ASSISTANCE PROJECTS

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Approve
d

Reimbur
s.

Trough
1/31/01

Prog.
Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation

City of Napa
     Paratransit Vehicle Purchase

BFP-97-09
9/18/97

$195,000 $154,849 93/94 Three of four vehicles have been received.
Delivery of the fourth vehicle was originally set for
January 2001.  Due to a fire at the manufacturing
plant, delivery is now expected in June 2001 which
is three months past the termination date of the
project’s fund transfer agreement.

6 months

3/31/01
to

9/30/01

Support.  The extension will provide the
time needed for delivery of the fourth
vehicle, and allow for other unexpected
delays.

Subtotal $195,000 $154,849

Peninsula Corridor Joint Powers
Board
(PCJPB)
     Ticket Vending Machines – Phase II

BFP-96-08
9/19/96

$1,115,962 $208,164 96/97 The project consists of manufacturing, installation
and revenue activation of ticket vending machines
(TVMs) on the Caltrain line between San Francisco
and San Jose.  The installation of the TVMs is
complete.  Project completion has been delayed
until June 2001 due to difficulties in linking the
TVMs through a Pacific Bell cable hook-up.  The
warranty period will begin once the project is
complete and end in June 2003.

27
months

3/31/01
to

6/30/03

Support.  Time requested will allow PCJPB
to complete the project, including the 24-
month warranty period at which time the
last payment is due to the contractor.

Subtotal $1,115,962 $208,164
SUPPORT TOTAL $1,310,962 $363,013


